

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	02 October 2026
Team ID	SWTID-2026-5730
Project Name	Auto-Ticket Classification Using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT admin, I can analyse the helpdesk problem and define the project scope.	2
Sprint-1		USN-2	As an IT admin, I can define the keyword-to-category mapping (WiFi, Projector, Password/Login, Slow/Hanging).	2
Sprint-1	Backend Development & Configuration	USN-3	As a student, I can create a new IT support ticket by entering only the Caller Name and Short Description.	2
Sprint-1		USN-4	As an IT admin, I can configure the Category and Subcategory choices (Network/WiFi, Hardware/Projector, Access/Forgot Password, Performance/Slow Computer).	3
Sprint-1	Automation using Flow Designer	USN-5	As an IT admin, I can create a Flow Designer flow that triggers when a new ticket is created.	2
Sprint-2		USN-6	As a student, I get my ticket automatically assigned the correct Category and Subcategory based on keywords in the Short Description.	5
Sprint-2	Email Notification	USN-7	As a caller, I will receive an email notification once my ticket has been created.	3
Sprint-2	Testing, Validation & Security	USN-8	As a tester, I can validate all keyword scenarios end to end and confirm the data is accurate.	3
Sprint-2		USN-9	As an IT admin, I can restrict access to and modification of ticket data to authorised users using access controls.	3
Sprint-2	Deployment & Conclusion	USN-10	As an IT admin, I can deploy the solution to the target environment.	2
Sprint-2		USN-11	As a team, we can complete the final project documentation for future reference.	3

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)
Sprint-1	11	2 Days	28 Sept 2026	29 Sept 2026	
Sprint-2	19	3 Days	30 Sept 2026	03 Oct 2026	

Velocity:

Our sprint duration is 6 days, and the project has 2 sprints with a total of 30 story points (Sprint-1 = 11, Sprint-2 = 19). Team velocity = $30 / 2 = 15$ story points per sprint. Average velocity (AV) per iteration unit (story points per day) = $\text{Velocity} / \text{Sprint Duration} = 15 / 6 = 2.5$ story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>